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BRADBURY & STAMM CONSTRUCTION COMPANY, INC.
PROJECT NO. 4589

- JACKPILE MINE PROJECT
LAGUNA, NEW MEXICO

PROJECT STATUS REPORT
NC. 2

PERIOD ENDING SEPTEMBER 31, 1989

BRADBURY & STAMM CONSTRUCTION COMPANY, INC.

/ Harold V. Larkin Jr.
Senior Project Manager

cc: Jim Olsen ~ Pueblo of Laguna (22)
Roger Baer - BIA (4)
Neal Kasper - Laguna Construction Company
— Bradbury & Stamm
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JACKPILE MINE RECLAMATION

; MONTHLY STATUS REPORT

INDEJX

L ) | &%

1. Progress Report and Completion Schedule

Progress Report
Completion Schedule
Equipment List

Water Test Results
Demolition Plan
Accidental Discharge Plan

¥ H ;| K MK KR

2. Critical Follow-up Items
* POL Actions or Decisions
¥ BIA Actions or Decisions
¥ Laguna Constructuion Actions or Decisions
% CMC Actions or Decisions

3. Budget and Cost Analysis

X Monthly Billing Summary

4. Meeting Minutes
X September 6, 1989
X September 13, 1989

* September 20, 1989
* September 27, 1989

5, Construction Photographs
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1. PROGRESS REPORT AND COMPLETION SCHEDULE

1.1 Progress Report

X The contract with the Interim Construction Management
Contractor was signed by the Pueblo of Laguna on
July 31, 1989.

— % Work on the Shop area is 95% complete. —

X Keer’s finished cleaning and reinsulating the shop on
September 1, 1989.

X The two pumps for dewatering the North Paguate were
delivered on August 15, 1989.

* The first grader was delivered on August 16, 1989 and
started grading the roads immediately.

% The first load of pipe for the dewatering was
————————delivered —on August 17, 1889, The last load of pipe—
was delivered on August 29, 1989.

X Electric power was restored to the shop area on
August 25, 189889.

*x The CMC office was set up at the shop area on
August 31, 1989.

X Keers finished reinsulating the shop on
September 1, 1989.

* The survey crew started staking the evaporation ponds
on September 6, 1989 and work started on them in the
afternoon.

X The overhead crane in the shop was reactivated on

September 7, 19889.

X Boring +the pipeline under highway 279 started on
September 11, 1989 and finished on September 1l4th.

X The first set of water samples from the North Paguate
pit were taken on September 10, 1989.

X The pumps were floated in the North Paguate pit on
September 20, 1989 and started up on September 22Z2nd.

X Demolition in the old housing area started on
September 25, 1989.

X Grand opening ceremonies were held on
September 30, 1989.
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1. PROGRESS REPORT AND COMPLETION SCHEDULE

1.2 Completion 8chedule

X Work package 2M1L05 - Buy small tools will be
completed by October 14, 1988

% — Work —package 2M1LO6 - Remodel field office will be — —

completed by October 7, 139839

% Work package 2M1L0O7 - Recondition job site will be
completed by October 14, 1988

X Work package 2M1L085 - Set up shop will be completed

by October 14, 19889

X Work package 2S3N01 - Demolish North Paguate surface
structures will be completed by October 7, 1989

X Work package 2S3S01 - Demolish South Paguate surface
structures will be completed by October 14, 1988

* Work package 2E3NO1 - Build North Paguate haul roads
will be completed by October 7, 1989
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—— LAGUNA CONSTRUCTION COMPANY EQUIPMENT LIST

LCC# DESCRIPTION ID#
1 00t FordF250 4x2 Pickup———{FTEF25N4KPB27610——
1.002 Ford F250 4x4 Pickup tFTHF26G5KPB48270
1.003 Ford F250 4x4 Pickup 1FTHF26G8KPB48277
1. 004 Ford F250 4x2 Pickup TFTHF25HZKPABS 110
1.005 Ford F150 4x4 Pickup 1FTEF14N5KPAGB0477
2.001 1982 Kenworth Tractor W/Lube Package 1XKwWD29X2CS197325
2.002 1982 Kenworth Tractor W/Winch 1XKWD29X4CS197326
2.003 Ford F-Super Diesel Mech Truck 2FDLF47TM7KCA47867
2.004 Ford F-Super Diesel Mech Truck 2FDLF47M9KCA47868
2.005 International 2 Ton Flatbed 1HTLDTUP3KH651607
3.001 D8N CAT 9TC3711
3.002 D6N CAT Dozer 7000601
3.003 CAT D9N W/Counter Weight & Rec Blade 1JD1877
3.004 CAT D9SN W/Counter Weight & Rec Blade 1JD1878
3.005 CAT D8N W/Dozer & Counter Weight 3TC3726
3.006 CAT Dion W/Dozer & Ripper 2YD1137
————3:007————— CAT D8N W/Dozer ———————————————————9F€37563
3.008 CAT D8N 9TC3754
3.009 CAT D8N 9TC3755
4.001 CAT 186G Grader 932102952
4.002 CAT 16G Grader 93U2969
4,003 CAT 14G Motor Grader 9647408
5.001 CAT 631 Scraper 1AB00980
5.002 CAT 631 Scraper 1AB003895
6.001 Dresser Model 1520 Loader 7280
6.002 CAT 988 Loader 5DW9453
6.003 CAT 988 Loader 50W9746
7.001 Haul Pak 140-M Bottom Dump 14901-89-402
7.002 Haul Pak 140-M Bottom Dump 140M-89-400
8.001 J.D. 410 4WD Backhoe 24-942-760703
9.001 CAT 306 Generator 857205489
9.002 CAT 306 Generator 857205621
10.001 Gorman Rupp 8" Sub Pump 923540
10.002 Gorman Rupp 8" Sub Pump 923541
11.005 100 Ton Press 198ROSM8
11.006 Miller 400 AMP Welder JK6929007
11.007 Miller 200 AMP Welder JK620656
11.008 Miller 200 AMP Welder JK644891
11.009 Lincoln TM 400/700 Welder AC708523
14.001 Hyster 50 Ton Folding Gooseneck Lowboy 20870
14.002 Clemmins Dump Trailer 388738
14.003 45 Dorsey Flat Bed Trailer 148066
15.001 Trak Mobile Refer Van 65436
16.001 613 CAT 5,000 Gal Water wWagon 92X1840
16.002 613 CAT 5,000 Gal Water Wagon 92X1845
16.003 613 CAT 5,000 Gal Water Wagon 92Xx1851
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ASSAIGA
ANALYTICA

LA MY/ NN AT\

[ ABORAIORIES
= >
TO: Bradbury and Stamm DATE: 15 September 1989
; P.D. Box 25027 WORK ORDER NO: 1860
Albuquercque, NM 87125
ATTN: Hal Larkin
SAMPLE ID: North Pagquate Mine Water
RECEIVED: 12 September 1289 @ 4:40 PM
NOMINAL
ANALYTE ANALYTICAL RESULTS DETECTION LIMIT
Calcium 58.7 mg/L 0.25 mg/L
Potassium 17.7 mg/L 0.05 mg/L
—8iY}icate s sic2—"—"" — O Mg/t 00—/ ——0S5 g0 — —
Magnesium 226 nmg/L 0.005 mg/L
Nitrite <0.01 mg/L 0.01 mg/L
Bicarbonate 150.0 mg/L 2 mg/L
Sodium 687 mg/L 0.02 mg/L
Nitrate 0.032 mg/L 0.01 mg/L
Chloride 120.0 mg/L 1.0 mg/L
Fluoride 0.675 mg/L 0.02 mg/L
Vanadium <0.25 mg/L 0.25 mg/L
Selenium 0.208 mg/L 0.005 mg/L
pH 8.1 0.01
Electrical Conductivity £100.0 umhos/cm 1 umho/cm
Total Dissolved Solida 5630.0 mg/L 1 mg/L
Sulfate 3120.0 mg/L 1.0 mg/L

Turnaround time to report results on Gross Alpha, Lead-210,
Polonium=210, Radium=226, and T. Uranium is three te four weeks
as per our discussicon, hence these results will be sen+

to you in a €follow-up report.
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CONFIDENTIAL

DATE: September 15, 1989

TO: Hal V. Larkin, Bradbury & Stamm
FROM:

Neal D. Kasper, Laguna Construction

SUBJECT: Demolition Plan for Wark Packaga #2S3NO1 Demolish
North Paguate Structures and Work Package #283801
Demslish South Paguate Structures.

This plan contains information regarding demolition work contained
in the subject work packages anly. All demolition work will

comply with Section 02040 of the Construction Specifications and
all other sections specified therein.

Work Package #283501
Demolish South Paguate Structures

i. Method aof demolition is to utilize a 988B wheel
loader to demoliefh the waod structures in former
staff housing area. The wood structures will be

demolished to the degree that the material can ba

loaded in a LCC end dump trailer and hauled to the
pit.

Following structures demolition the slabs, founda-
tions, rock and ecaoanerete landscape will be removed

with the 988B loader, loaded in a LCC end dump
trailer and hauled to the pit.

All disconnects on the power line coming to the
housing area have been checked to see that they are
open and will bea checkeao prior to removal.

Demplition af housing, slabs. foundations, fences,
poles, surface utilities and below grade utilities
will be demolished in accordance with Section 02060,
Part 3.1D. It will be accomplished utilizing a D&LBP
w/dozer, 98BR loader, tractor w/end dump trailer. A
three to five man crew will be used with at least one
man on the ground for safety at all times.

POL-EPA01-0002462



All areas will be gradgd with the D& dozer, 988R
loader and a 146G or 166G blade as much as practical.

It 18 LCC’s 1ntent tao &3 much as is practicable
preserve all trees in the housing area.

T
LR

e—metal—comoressor —shed and metal storage shed v
the P-10 area will be removed by disasszemdbly. The
disss=zambly will be to first remove metal skin with

air tools, remove metal girts, remove metal cross

braces and finally remnove metal czsupsretructure.

Cranes (adegquately sizedq), bucket lifts, loaders and
flatbeas will be used throughout the disassembly of

the buildings inm this srea. The foungations will be
removes utilizing crawler <tractors D& or DB size.

Planning will take place to avoid collapse'in the
metal buildings from removing structural members out
of ‘sequence or from inadedquate temparary Gracing.

2. No salvaqge and therefore no decontamination is
contemplated for the wood structures st housing area.

In the P-10 area all metal =kins that are damaged
presently, or may be by disasszembly will ba taken to
the pit far burvying. I+ it is practical and cost
effective skins, girts. cross bpraces and super-
structures will be clearmred by high pressure washing
angd then stacked ana storedga for future use by the

Puenlg or LCC. Concrete ana other debris will be
dumpedgd at the pit.

3. It is anticipated that demoiition in the housing area

will commence September 21. 1989 and be substantiajly
complete by October 27, 1989.

It is anticipated that the demolition of metal
burldings in the P~10 area will commence September

25, 1989 and be substantially complete by October 27,
1989.

4. The equipment to be used as reguired in the housing
and F-10 area are as follows:
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Ae G888 Wheel Loader

b. D&ALGP Crawler Tractor w/Docer

c. Kenworth Tractor and End Dump Trailer

d. 2 Ton Flatbhed Truck

e, Brove Flatform Life

. 520B Wheel loader w/Forks and Bucket

9. 4 Tan Crane Boaom

h. 13 Ton Crane RT
————————————————————————————————————————— i+ —Pickups 22

J. 166 or 14G Elade

k. Possible ocutside remt on one dump truck

aeimilar to LCC’s.

Through the authority vestea i1n the engineer (CM) 1n
Section 02060, Part 3.2A., LEC herewith requests a
variance on disposal of all demolishned materials and

debris from open pit JP-0P-42 to SP-0P-34 and
NP—-QP-20. ‘ '

The reason for this reguest is that the roads into
the Jackpile are presently unimproved ana the North
Paguate and South Paguate pits are the more practical

dump for these materials ase they are closer and more
accessible,

Care wWill be

taken to not create a hazard or visual
problem.

Work Fackage #253N01
Demolish North fPaguate Structures

CONFIDENTIAL

1.

The method of removal will be: a loaders/backhoe to
load 23 cement curbs; a loader to remove the slab, 39
metal posts, cement pad. wWooden guard rail and trashg
the fence will bLke disassembled, rolled up, poests
removed with a loader/backhoe: general trash will be
loaded with laader/backhoe and hauled to p1t in
truck; structures have been removed previouslv.

Decontamination will be performed with high pressure
washer on the following items:
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a. Cament curbs
b. 39 metal posts
C. Fence and posts

Interesat has been shown by council members to get the

1ight posts for the elderly center. To this end LCC
plans to decontaminate these items and store them for
use by the Pueblo as required. FfFencing as a rule
will be decontaminated and kept 1 31t is not

CONFIDENTIAL

damaged. LCC will utilize the curbs.

It isa anticipated +that demolitiocn in this area will
commence during the week of September 23J. 1989 and
complete one week following the start date.

Equipment to be used will be:

a. 410B Backhoe/Loader * (primary)

b. S20B Front End Lpader (as required)
c. D&LEP Dozer {(as r=quired)

d. Dump Truck (as required)

e. Fickup

f. 166 Blade (as required to grade)

POL-EPA01-0002465



LAcuna
ConsTRUCTION

Cowmprany Inc.

29 September 1989
Serial Letter #89-086

Bradbury. & Stamm Construction Co., Inc.
1217 First Street NW

P.0. Box 25027

Albuquerque, NM 87125-0027

Subject: Discharge Plan
Attention: Mr. Hal V. Larkin

Dear Mr. Larkin:

This letter is to define LCC'sS approach to this subject
plan.

First. LCC has taken every possible precaution to see
that the pipeline system is safe and secure.

Second, beyond safety, other mechanisms and safeguards
have been designed into the system to minimize the amount
of water that could enter the Rio Paguate and/or Rio
Moquino drainages. The following detail the various
mechanisms that are in the system.

1. At the crest of the pit on each pipeline align-
ment there is a pressure switch. This switch
is wired into a magnetic starter in the pump
panels. As soon as pressure drops below a
predetermined setting based on head and friction
loss, the pressure switch drops the magnetic )
starter out. This causes the pump motor to shut
off instantly. This is a positive pressure
system and is considered very reliable for this
type of installation.

2. At the Rio Moquino river on the Jackpile run
from the North Paguate pit a check wvalve will
be located adjacent to the river. This mechanism
will not allow the water to drain into the river
should a rupture occur. The only water that
would enter would be a section appriximatley 250
lineal feet. This amounts to approximately 1200
gallons of water.

POST OFFICE BOX 206 - LAGUNA, NEW MEXICO 87026 - (505) 552-6003 - (505) 552-6007 - Fax
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Bradbury & Stamm
Discharge Plan - 2

In addition to the check valve a Tee will be
located downstream of the check valve. At the
tee a valve will be located so that the water
in the 1line from the check valve to the crest

into the Jackpile area can be drained of its
- 0 T de ¢ | 1

.amount of water is approximatley 20,000 gallons
(ie. 4400 L.F. x 4.54 gal/ft. = 19,976).

3. At the crossing to the Rio Paguate the discharge
amounts to 1000 L.F. x. 4.54 gal/ft. = 4,540 gal.
This is a conservative approach as the distance

CONFIDENTIAL

of pipeline that would drain into the Rio Paguate
following a rupture is more like 750 L.F.

4. In addition to the above a bermand a ditch has
been built and excavated along the Rio Paguate
channel. This would not allow discharge into
the rivers along this alignment in the case of
a rupture. Further, along the berm and ditch
that the pipe is placed in, a diversion has
been built to divert water from the pipeline
out into an area by the protore piles, prohibiting
its entry into the stream channel.

5. To assure that the pressure switches are operating
at all times, LCC has installed a small gate
valve in the line to the pressure switches. With
this, we can test the safety switches at any
interval we require, but not less than weekly.
What this valve does is it simulates loss of
pressure in the line and if the switch is working
it will drop out the magnetic starter and shut
down the pumps.

6. Surveillance will be made of the piping system
where it crosses the rivers. (Paguate and Moquino)
twenty-four hours per day by an employee of LCC.
If any water is found to be discharging into the
river, then the employee will have been trained
on how to shut down the pumps.

In summary, the best system for the least money has been
designed for the dewatering. You can design an absolute
fail safe system if everyone agrees that this approach
should be taken. However, it is LCC's position that this
approach is ultra conservative and not in the best interest'
of the Pueblo, both operationally and in a cost sense.

POL-EPAQ01-0002467 ==




Bradbury & Stamm
Discharge Plan - 3

It is questionable that the design of this system was the
responsibility of LCC, however in a continuing mode of
cooperation we have provided this information. This will

be discussed in the variance report that will be trasmitted
i eek.

Also, it is my opinion that it is not LCC's responsibility
to define what happens if a discharge occurs. We await S

the formal direction for reporting and documenting this:@ ! j};
aspect. o

CONFIDENTIAL

Sincerely,
LAGUNA CONSTRUCTION COMPANY, INC.

704! 0 Kasau

Neal D. Kasper

cc: Roger Baer, BIA
Jim Olsen, POL

Attachments: Map # D-417C (2 sheets)
Typical trench sect A-A

_POL-EPA01-0002468____]
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CRITICAL FOLLOW UP ITENMS

2.1 POL Actions or Decisions

X Obtain 100% design documents from Jacobs Engineering

X Approval additional work packages for Laguna
Construction Company +o continue work until December
1, 1989, pending finalization of their contract.

X Approve expenditures for environmental monitoring

program.

2.2 BIA Actions or Decisions

X

Provide fully executed copy of POL-ICMC agreement

2.3 Laguna Construction Actions or Decisions

X

X

X

Prepare variance report.
Provide updates to project schedule.

Provide equipment rates

2.4 CMC Actions or Decisions

X

X

CONFIDENTIAL

Initiate environmental monitoring program.

Update "Open Plan" schedule received from Jacobs
Engineering

Prepare revised first year operating plan.

POL-EPA01-0002470



-E,‘! E Bradbury ¢& Stamm Construction Company, Inc.

October &. 1989

Puetlo of Laguna
P. 0. Box 194
Laguna, New Mexico 8702&

Attention: Jim Olsen

Reciamation Project Manager

Subject: Jackpile Mine Project
Environmental Monitoring

Gentlemen:

Attached is the information wa have received to date aon the
environmental monitoring. This information is somewhat hard to
compare as each vendor has taken a somewhat different approach to
the problems and no one chose to address all of the areas which
we want monitored. We would propose the following:

Ground and surface water monitoring
Assaigai Analytical Labs
Estimated annual cost $£17,979

Well installatiaon
L. €. Jones Drilling
Cost (using your estimated depths +10%) *$30,800

Gamma and Radon Monitoring
Eberiine
Estimated annual casts $ 7,600

Air Particulates

Eberiine

Estimated annual Laboratory costs $ 4,089

Pumps and filters £ E,421

(we are still 1looking at how to run the pumps. We hope to
be able to do this by solar pack which would probably double
the cost of the units)

K\\al““ll%

; .@’@ }
POL-EPAO1-0002471 B\
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Page two

= POL Environmental monitoring

October &, 1989

Vegetation, Vegetative uptake, Soils, Subsidence, Ground
vibration.

None required at this time

Metearclogical Monitoring
Bualimetrics Data Acquisiticon System

Photography

Aerial — Thomas Mann

Ground — CMC

Estimated annual cost %4 ,350

The total first vyear direct costs are estimated at #85,660. In
addition to this caost vyou should add the cost for aone
environmental specialist, one 4x4 vehicle with radic, and the G%A
for the CMC to administer the program. We therefore figure that
yau should budget $184,943 for work package 1C1L02. This is
£45,000 1less than what Jacaobs had aoriginally estimated. In
subsequent vyears we feel that the crest for this work package will
run about $75,000 per year.

If vou have any guestion= please call.

Very truly yours,

ERADBURY & STAMrM CONSTRUCTION COMPANY, INC.

P

CONFIDENTIAL

Harold V. Larkin
Seniur Construction Manager

cc: Roger Baer
Norm Shain
Paul Sierra

POL-EPA01-0002472
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3 . BUDGET AND COST

SEPTEMBER BILLINBS

ANALYSIS

MOBILIZATION HORK PACKAGES

ESTIMATED PRIOR 9715789 9/30/89 TOTAL COST

NUMBER  DESCRIPTION - £0sTS BILLINGS BILLING BILLINE T DATE
MILOS  Purchase seall tools $63,724 $1,702.45 $212.42 $6,783.74 $8,698.61
2MiL0&  Remodel Project Offices $46,320 $3,248.86 ¥5,683.87 $12,245.40 $22,178.13
MIL07  Recondition Job Site $97,163 $11,145.48 $11,041.23 $13,872.17 §356,059.06
IMIL0OB  Set Up Shop Facilities $192,219 $19,173.37 $30,146.08 $62,182.64  $111,522.09
ZS2N0!  Dewater north Paguate Pit $141,656 $70,953.43 $43,578. 63 $29,9B3.54  $144,615.70
253801 Demolish North Paguate Structures $2,947 §720.00 $365.03 $332,32 $1,617,53
253N01  Demolish South Paguate Structures $57,894 $0.00 $0.00
251505 Plug Drill Holes $27,194 §0.00 $0.00
M3L0L  Operator Training $14,400 $0.00 $0.00
ZEINOY  Construct NP Haul Roads $60,332 $773.28 §3,432.44 $7,043.51 $11,219.23
LEC Administrative costs $176,000  $174,000.00 $176,000.00
TOTAL TARBET PRICE $880,374  $283,717.03 $95,579.72  $132,513.82  §511,910.37
CONSTRUCTION MANAGEMENT CONTRACTOR $121,730 $17,863.00 $18,720.00 $36,583.00
CMC Purchases $240.78 $240.78
TOTAL ALL COSTS $1,002,104  £301,822.81 $95,579.72  #151,333.62  §548,73t.15

CONFIDENTIAL
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4 . WEEKLY MEETING MINUTES

CONFIDENTIAL POL-EPA01-0002474




JACKPILE MINE - LAGUNA NEW MEXICO
MEETING
S

ROGER BAER, BUREAU OF INDIAN AFFAIRS

JIM OLSEN, PUEBLO OF LAGUNA

ATIQ TATARI, LAGUNA CONSTRUCTION COMPANY

PAUL SIERRA, BRADBURY & STAMM CONSTRUCTION
NORM SHAIN, BRADBURY & STAMM CONSTRUCTION

HAL LARKIN, BRADBURY & STAMM CONSTRUCTION
ALICE FORTENBURY, BRADBURY & STAMM CONSTRUCTION

1)} LCCIl did not furnish the four week bar schedule this

1
weex,

2) LCCI’s third pay estimate was approved by the CMC and
given to Jim Olsen, POL for payment.

3) The Accldentul Dlscnarge Plan submltteq by LCCI last

and marking berms, check valves and crossing of the pipe over
the Rio Paguate and Rio Moquino plus indicate how a ditch
rider will be working the pipe 24 hours a day while the
pumping operation is going on. Plus an emergency phone
number needs to be listed in case of a break in the pipe.

4) LCCI IS NOT TQO PUMP ANY WATER until Accidental Discharge
Plan and updated material has been all received and approved
by the CMC, BIA and POL. Per Roger Baer, the BIA,
environmental people are questioning the holding ponds. BIA,
Environmental, CMC and POL will be having a meeting Friday @
9:00 a.m. to lecok over the holding ponds.

5) I1i the pump ig tested the water needs to be pumped ipko
_hs_am_sma_niummgnmm There will

have to be a cap and tee installed in the pipe in order for
this to happen. SO THIS MEANS NO DEWATERING WILL EE STARTED
UNTIL ALL FINAL APPROVALS HAVE BEEN RECEIVED!!

6) Thomas Mann & Associates has been issued a contract for
the aerial photography. They need a two week lead time on
any photograph. Roger Baer, BIA noted that any contracts
over 325,000 must be signed by the contracting officer.

7) The well drilling proposal from L. C. Jones was given to
Jim Olsen, POL for approval. The CMC needs this approved as
soon as possible in order to do the quarterly sampling which
would be started the end of October.

8) The Meteorological Monitoring quote for $8,000 for

equipment, concrete pad and fence around the equipment was
given to Jim Olsen, POL for approval.

CONFIDENTIAL
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Page Two - September 27, 1988

Jackpile Mine Jobsite Meeting

8) The water test results for the Gross Alpha, Lead-210,

Polonium-210, Radium-226 and T. Uranium hopefully will be in

next week.

10) The CMC is gettlng quotes from Eberllne. Wesnern

e = 1Qa »

which w1ll also have quotes for the water testing and
radiation badges. These quotes will be received next week.
There will be a separate quote for onsite radiation survey.

11) Jacobs Engineering turned over the computer to the CMC

w

but the hard disk drive was wiped out. No programs were on
the computer when it was turned over. Roger Baer, BIA

suggested contacting Jim Redriquez at Jacobs and see what he
knows about the programs.

CONFIDENTIAL

1<) the printer and uninterruptable power supply quote
needed for the computer received from Jacob's Engineering was
given to Jim Olsen, POL for approval.

UNLESS WRITTEN MODIFICATION IS SUBMITTED WITHIN SEVEN (7)
DAYS, THE ABOVE REPORT SHALL EE DEEMED CORRECT AND SO FILED.

NEXT MERTING WILL BE HELD @ 9:00 AM WEDNESDAY.
OCTOBER 4TH.

Very truly vours,
BRADBURY & STAMM CONSTRUCTION CO., INC.

Alice Fortenbury
Project Technician

ce: Jim King

POL-EPA01-0002476



-Eﬁ E Bradbury & Stamm Construction Company, Inc.

JACKPILE MINE - LAGUNA NEW MEXICO

JOBSITE WEEKLY PROJECT MEETING
Septemoer 20 1989

JIM OLSEN, PUEBLO OF LAGUNA
ATIQ TATARI. LAGUNA CONSTRUCTION COMPANY

NORM SHAIN, BRADBURY & STAMM CONSTRUCTION
HAL LARKIN, BRADBURY & STAMM CONSTRUCTION
. ALICE FORTENBURY, BRADBURY & STAMM CONSTRUCTION

1) Received LCCI’'s four week schedule for the Mobilization
Work Packages. The following mobilization work packages will
be substantial completed by September 30, 1989:

a) Small Tools & Safety Equipment
b) Remodel Field Office
c) Recondition Jobsite

e) Build North Paguate Haul Roads

LCCI is in the process of setting up the shop and maintenance
area and should be fully completed first week of October.
Everything else is getting set up for the ground breaking
ceremonies scheduled to be held at Jackpile Shop Facility,
September 30, 1989.

2) Electrician hooking up the pumps @ the North Pit. Plus
LCCI laying a fuel line into the North Pit to the generators.

3) LCCI is building the evaporation ponds for the
dewatering of the North Pit with over flow culverts into each
pond.

4) The Demolition Schedule and Accidental Discharge
Procedures were received from LCCI. These will all be
reviewed by the CMC, BIA and POL. LCCI will be making a map
showing the dewatering pipe layout and marking berms, check
valves and crossing of the pipe over the Rio Paguate and
Rio Moquino plus indicate how a ditch rider will be working
the pipe 24 hours a day while the pumping operation is going
on.

5) Before the underground tanks are removed they will be
added to the Demolition Schedule. Hal Larkin suggested LCCI
to check into the underground tank removal regulations.

8) All the power poles that are removed will be stacked @

the P-10 Area for the power company to pick up if they want
them back.

7) All fencing will be kept for future use. This will all
be cleaned by high pressure washing for decontamination.

CONFIDENTIAL POL-EPA01-0002477 :‘,@J}/
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Page Two -September 20, 1889
Jackpile Mine Jobsite Meeting

8) LCCI will start demolition in the housing area and at

the South Paguate area Monday, September 25, 1989. -

9) The CMC received LCCI pay estimate for the period of
September 1, 1989 to September 15, 1989. This will be
reviewed for approval and forwarded to the POL for payment.

10) Per Neal Kasper, LCCI there will be no blasting of the

CONFIDENTIAL

highwall in the Neorth Paguate-

11) The closing of Highway 278 has been reviewed and at this
time LCCI does not see any need in closing it if they use a
conveyor system. LCCI is to forward the proposal of the
conveyor system for approval.

and CMC for approval. Rogeraner, BIA did check with thé

Federal Government and gpy leaks on ihe pumping operation @
the North Pasuate Pit does have to be reported.

13) As soon as the BIA, POL and CMC gives final approval on
the Accidental Discharge Plan, Ponding Plan and Water Test
results the pumping operation can begin. Hal Larkin will
send a letter to LCCI when all of these have been approved by
all parties. Jim Olsen, POL, Roger Baer, BIA, LCCI and CMC

needs to all be present when the pumping operation is fired
up and started.

14) Roger Baer, BIA did indicate the CMC’s contract is in
the Contract Officer’s hands for a signature and would be
forwarded back to Bradbury & Stamm.

15) Hal Larkin, CMC has received a proposal on the well

drilling and will forward the proposal to Jim Olsen, POL for
approval.

16) Hal Larkin, CMC is getting some more information on the
data memory on the Meteorological Monitoring and will be
forwarding proposal to POL for approval.

17) The water testing results on the Gross Alpha, Lead-210,
Polonium-210, Radium-2286 and T. Uranium will take three to
four weeks for the test results but per Roger Baer, BIA and
Jim Olsen., POL this will no hold up the pumping operations.

POL-EPA01-0002478



Page Two -September 20, 1989
Jackpile Mine Jobsite Meeting

UNLESS WRITTEN MODIFICATION IS SUBMITTED WITHIN SEVEN (7)
DAYS, THE ABOVE REPORT SHALL BE DEEMED CORRECT AND SO FILED.

Very trul§'&ours.
BRADBURY & STAMM CONSTRUCTION CO., INC.

(\\2 '

Alice Fortenbury
Project Technician

ce: Jim King
Paul Sierra
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JACKPILE MINE - LAGUNA NEW MEXICO
JOBSITE WEEKLY PROJECT MEETING

Septemper 13, 1889

JIM OLSEN, PUEBLO OF LAGUNA
ATIQ TATARI, LAGUNA CONSTRUCTION COMPANY

AIRS

NORM SHAIN, BRADBURY & STAMM CONSTRUCTION
ALICE FORTENBURY, BRADBURY & STAMM CONSTRUCTION

1) LCC-submitted the four week bar chart schedule for the
project.

2) No demolition schedule has been received from LCC. Per

CONFIDENTIAL

Jacob’s Engineering guide lines the demolition schedule must
be submitted 20 days prior to any demolition for approval.

It was discussed that NO DEMOLITION WILL PROCEED WITHOUT AN
APPROVED DEMOLITION SCHEDULE.

3) LCC's pay estimate was approved by the CMC and turned
over to the Pueblo of Laguna for payment. There will need to
be work classifications and rate of pay on future certified
payrolls when turned in with the pay estimate. Atig Tatari,
LCC is working on this format.

4) LCC needs to write an explanation on the electrician’s
pay rate.

8) LCC’s equipment rates need to be in the CMC office no
later than September 27, 1989 since some of the work package
will start October 1, 1989.

6) LCC’s labor burden was approved Zor -—heir pay estimates
and can be reviewed if necessary.

7) Per Neal Kasper, LCC there will be no blasting of the
highwall in North Paguate. What needs to be done they think
can be done without blasting. The Pueblo of Laguna needs to
approve pricr to any blasting. The optional work package for
the highwall is still under discussion by the POL.

8) LCC has decided not to close Highway 279 this fall. LCC
is looking into a conveyor belt system instead. They think
this will pay for itself. LCC is to be getting prices on the
conveyor belt system and will submit for discussion and
approval. LCC will also submit the schedule impact of this
change.

8) The CMC still has not received the evaporation ponding
layout that was promised August 30th by LCC. This must
happen now since the ponds are being built.
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Page Two -September 13, 1989
Jackpile Mine Jobsite Meeting

10) LCC needs to submit an accidental discharge plan in
writing before any pumping is done. This plan should outline
all the steps which have been taken to prevent or contain any
discharge as well as the steps to be taken if a discharge
occurs. Jim Olsen, POL and Roger Baer, BIA also stated water

test results need to be received for any pumping operations
are started. It was agreed no

, pumping would be permitted
uptil these two items have been sent to the CMC and approved.

11) It was confirmed any planned deviations from the Jacob'’s
Engineering Schedule must be submitted for approval prior to
the schedule being changed.

12) The CMC is to get with Continental Electric to look into
getting the Geology Building some electricity. All the
wiring and power poles have been destroyed by vandals. If
Jim Olsen, POL wants to use the building for an office it
probably will be more economical to use a generator for

CONFIDENTIAL

electricity.

13) Roger Baer, BIA stated he did not have any concerns at
this time.

14) The CMC will be submitting a copy of the proposal
package on the aerial photographs to Jim Olsen, POL to review
before doing any aerial photos.

15) The CMC will be sending out the environmental monitoring
package out for bids this week.

18) The CMC has received a proposal package on the
meteoroclogical monitoring. This will be forwarded to Jim
Olsen, POL for review. It is powered by solar and has a
floppy disk for the data storage. Jim Olsen stated the
monitoring would need to be only every 30 minutes to an hour.

17) The CHUC sent water samples to Assaigai Analytical Lab
for test results. Hopefully, some results will be received
by the end of this week or first part of next week.

18) LCC's electrician has got the overhead cranes working in
the maintenance shop. They are running cable for the welder
and hanging electrical fixtures now.

19) LCC is painting, paneling the offices, installing
plumbing to the restrooms, ductwork being installed, ceiling
and doors are also being installed in the Fieid Office.

This should all be done by the end of next week.

20) The generator was set and the pontoons were put in place
at the North Pit last Thursday for the pumping operation.

POL-EPA01-0002481
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Jackpile Mine Jobaite Meeting

21) Friday, LCC had one 988 front end loader and one D9

dozer delivered to the site.

22) Norm Shain, CMC located some drill holes between the

shop and housing area. He will be looking for some more to
see if they are plugged or not.

SEVEN (7)
DAYS, THE ABOVE REPORT SHALL BE DEEMED CORRECT AND SO FILED.

T0E NEXT MELTING WILL RBE HELD @ 9:00 AM WEDNESDAY.
SEPTEMBER 13TH.

Very truly yours,
BRADBURY & STAMM CONSTRUCTION CO., INC.

Alice Fortenbury

Project Technician

ce: Jim King
Paul Sierra

CONFIDENTIAL POL-EPA01-0002482



JACKPILE MINE - LAGUNA NEW MEXICO
JOBSITE WEEKLY PROJECT MEETING
September 6, 1988
ROGER BAER, BUREAU OF INDIAN AFFAIRS
JIM OLSEN, PUEBLO OF LAGUNA
ATIQ TATARI, LAGUNA CONSTRUCTION COMPANY

MARTIN STARK, LAGUNA CONSTRUCTION CO. INC.
NORM SHAIN, BRADBURY & STAMM CONSTRUCTION
HAL LARKIN, BRADBURY & STAMM CONSTRUCTION
- ALICE FORTENBURY, BRADBURY & STAMM CONSTRUCTION

1) Laguna Construction is doing the finish touches on the

Field Office and hopefully will be completed the end of this
week.

CONFIDENTIAL

2) Laguna Construction is reconditioning jobsite roads and
working the drainage along the roads.

2} Xeers has ccmpleted the insulation in “he Maintenance
Shop. The shop should be operational within three weeks.

4) Pipe is being laid from the North Paguate to the
Jackpile. If the permit is received they will be boring

under the highway Monday, September 11, 1989. It will take
about three days to bore.

5) Approximately 60% of the dewatering pipe has been laid.

8) If everything is okay the pumping process should start
next week.

7) Martin Stark stated he would follow up on the layout of
the ponding areas.

8) Roger Baer nas expressed big concern that the joints in
the piping needs some blocking and berms are needed by the
creek in case there was a break in the pipe while pumping
operations were going on. Norm Shain stated that there would
be some sensor valves at different locations if there should
be any kind of water leak and shut off the pumping operation.
Roger also state documentation must be done before any
dewatering starts. LCC will need a 24 hour ditch rider.
There needs to be some water testing done immediately. LCC
stated they were getting quotes from TMA Eberline.

9) Demolition of the North Paguate structures have been
completed. Bradbury & Stamm has still no received any
demolition schedule from Laguna Construction. Per Neal
Kasper a demo schedule for the South Paguate Structures would
be in Bradbury & Stamm’s office Friday, September 8, 1989.

1217 First Street NW. PO Box 25027, \lbuqueraue. N M 871250027 . (50sPOL-EPA01-0002483  *&ame
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Page Two - September 6, 1¢
Jackpile HMine Jobsite Meet.

. 10) Norm Shain has not located any drill holes to be plugged

West of the Snhop Area. He will te concentrating further on
the mesa. There has been a lot cf erosion with 6 - 8 feet
irenches.

11) Vent holes have not all been located. LCC thinks this
is a separate packages Irom the mobilization package but
these need to be located and piugged.

12) Building of North Paguate haul roads should be completed
arocound October 1lst.

13) Atiq Tatari submitted the pay estimated to Bradbury &
Stamm for approval.

Y Atig Tztari submiited <he _abor Rates znd

15) The Labor Burden Rate Schedule was submitted for
discussion and was agreed to be used on all LCC billings.
This rate may be adjusted periodically and reviewed.

16) Blasting of the highwall in North Paguate was discussed
and any blasting must be done right away if any thing is to
be done at all. Per Neali Kasper he is following up on quotes
for blasting and will forward to Bradbury & Stamm’s office
Friday. The North Paguate village is very sensitive to any
blasting so this must be well planned out.

17) Any variances from Jacobs Engineering established plans
and schedule must be submitted cn for apprcval IZirst Derore
it is proceeded on.

18) Aerial Photo quotes have been received and the CMC will
probably have a photo done of the jobsite in October.

19) Environmental Monitoring proposals are being sent out
for quotes by the CMC.

20) Jim Olsen, POL gave Norm Shain power plans for the old
housing area but it was indicated all power lines &are dead.
A q

213 There are approximately 12 wells cn the site that need
monitoring. This needs to be Tfollowed up on.

CONFIDENTIAL POL-EPA01-0002484
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Jackpile Mine Jobsite Meeting

UNLESS WRITTEN MODIFICATION IS SUBMITTED WITHIN SEVEN (7)
DAYS, THE ABOVE REPORT SHALL BE DEEMED CORRECT AND S5O FILED.

IHE NEXT MEETING WILL BE EELD @ 9:00 AM WEDNESDAY,
SEPTEMBER }STH.

Very truly yours,

BADUBUR - \ M

Alice Fortenbury
Project Technician

ce: Jim King
Paul Sierra

CONFIDENTIAL POL-EPA01-0002485
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Governor Delfino Begay Speaking at Grand Opening

¥

Governor Delfino Begay Cutting the Ribbon September 30, 1989
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